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Legacy Contracts Transition Plan

2000
ID | & [Task Name Annual Cost | Expiration Date | Duration Start Finish Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep
1
2 n;-:’-_%s Central Data Base System $25,000,000.00 | June 30,2000 179 days Tue 2/29/00 Fri 9/8/00 P B
3 |[E Prepare Sole Source Justification $0.00 60 days Tue 2/29/00 Fri 4/28/00 2/29 I 4/28
4 |E4 CBD Notice for Extension $0.00 45 days Fri5/19/00  Sun 7/2/00 5/19 712
5 |4 Prepare Performance Based SOW - $0.00 19 days Mon 5/22/00 Fri 6/9/00 5/22 [ 6/9
Update T&Cs
6 Issue RFP/Receive Proposals $0.00 30 days Mon 7/3/00 Thu 8/3/00 713
7 Evaluate Proposal $0.00 15 days Fri 8/4/00  Thu 8/24/00 8/24
8 |Ed Negotiate $0.00 9 days Fri 8/25/00  Wed 9/6/00 9/6
9 |E4 Award Extension $0.00 1 day Fri 9/8/00 Fri 9/8/00 9/8 | 9/8
Task [ Rolled Up Task [ External Tasks | |
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